ID Task Name Duration  |3esourct Start 26, '03 Nov 2, '03 Nov 9, '03
o Initials MITIWITIF[S[SIM[TIWI[TI[F[S[S[M[T
e PTMS Analysis & Design 64 days Wed 1/1/03

4 e PTMS Initial Deployment 88 days Tue 4/1/03

91 e Clinical Trials: Patients & Visits 52 days Mon 8/11/03

92 e Iteration 6: PI/PC Usability (Release 1.2) 24 days Mon 8/11/03
142 | 7 Iterations 7: User Enhancements (Release 1.3) 28 days Mon 9/15/03
174 Clinical Trials: eCRF, Lab Data 27 days Mon 10/27/03
175 Iteration 8: User Enhancements (Release 1.4) 18 days Mon 10/27/03
176 E Production Release to Customer - 6pm 0 days Wed 11/12/03
177 E CSIS 0.2 Release - 5pm 0 days Fri 11/21/03
178 | [Ed 201 Fuinctionality for Authorized User 5 days BU  Mon 10/27/03 | Barg Upender
179 E Create 1.4 Plan 2 days BU Mon 11/3/03 Barg Upender
180 | [Ed 23 When Pl is not a MD, MAI field should become a rex 2 days BU  Wed 11/5/03 Barg Upender
181 E CSIS Development 9 days BU Fri 11/7/03
182 E 187 Enhancement: Accrual summary screen 5 days AF  Mon 10/27/03 ] Adam Frazin
183 | [Ed CSIS Development 8 days AF  Mon 11/10/03
184 E 178 Add new roles: Clinical Director, IRB Chair, Scienti 5 days SC Mon 10/27/03 | Sarada Chintala
185 E 199 Add "Note" section to the bottom of PC Review Me 2 days SC Mon 11/3/03 Sarada Chintala
186 E 51 Alert when PI/PC enters a DSMB number of patient: 1 day SC Wed 11/5/03 Sarada Chintala
187 E CSIS Development 10 days SC Thu 11/6/03 s s
188 E 167 Add proper functionality for Branch Chief and Prim 5 days RL  Mon 10/27/03 e -1 Raj Lingam
189 E 28 Message pop-up when user selects inconsistent age 1 day RL Mon 11/3/03 Raj Lingam
190 | [Ed 203 Submission comments should allow 1000 characte 1 day RL Tue 11/4/03 Raj Lingam
191 | [Ed 196 Statistical Reviewer isn't unassigned on SR delete 1 day RL  Wed 11/5/03 Raj Lingam
192 E CSIS Development 10 days RL Thu 11/6/03
193 E 145 NINDS logo at the bottom of the page doesn't work 1 day MK Mon 10/27/03 | Marc Kellogg
194 E 151 Face Sheet prints null for degree 1 day HC  Mon 10/27/03 Huey Cheung
195 E Test & Integration PTMS 1.4 5 days MK Wed 11/5/03
196 E Test & Integration CSIS 0.2 6 days MK  Thu 11/13/03
197 Iteration 9: User Enhancements (Release 1.5) 5 days Mon 12/1/03
212 Clinical Trials: Audit, Reporting, Scheduling 65 days Thu 1/1/04
214 Clinical Trials: Initial Deployment 65 days Thu 4/1/04
216 Clinical Trials: CRIS Integration 66 days Thu 7/1/04
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